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Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

BI-WEEKLY PROGRESS REPORT NO. 8 (October 12 to October 26, 2010) 
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

The Contractor (Nova Development Group (NOV A) continuing installing wooden 
frames on windows in accordance with the procedures described in the Work Plan for 
Closure of B uilding 0 penings ( work pl an). Plywood s heeting was installed and 
secured to the frame w ork; th e s heeting was p ainted to c omplete th e c losure. A 
summary of work completed to date is provided below. 

Building 15: Remaining two small doors have been sealed. In summary twenty-two 
(22) windows out of twenty-two (22) total windows are sealed as well as seven (8) of 
the eight (8) doors. (100% complete) 

Building 17: Sealing of thirteen (13) of thirteen (13) windows has been completed as 
well as eight (8) of the eight (8) doors. Also the rubber sheetings were glued together, 
where needed, using splice adhesive. The rubber sheeting is also anchored to the sites 
using plastic sleeve anchor nails (100% complete) 

Building 18: Sealing of Forty-eight (48) windows of the (48) windows were 
completed as well as eight (8) of the eight (8) doors. Nova also built a door on 
southern side of the building to make an access way for future use. A Health and 
Safety review was performed to reiterate the proper protection equipment and 
decontamination procedures to work in this building. (100% complete) 

Building 21: Sealing of four (4) windows of the (4) windows were completed as well 
as four (4) ofthe four (4) doors. The rubber sheetings were glued together, where 
needed, using splice adhesive. The rubber sheeting is also anchored to the sites using 
plastic sleeve anchor nails. Nova also built a door on southern side of the building to 
make an access way for future use (100%-complete) 

Twenty ( 20) warning s igns were p laced on the bui ldings and the perimeter fence. 
The signage specifications were in accordance with the work plan. · 

Contractor demobilization was completed. 

Work on the Final Report was initiated. 
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Standard Chlorine Chemical Co. Inc. Site 
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October 27, 2010 

II. Actions which are Scheduled for the Next Reporting Period (October 26, 2010 
through November 18, 2010) 

Work on the Final Report will conti~ue. 

III. Other Information Relating to the Progress of the Work -

None 

IV. Schedule Considerations 

The field work is 100% complete. Nova demobilized from the site on 0 ctober 15th, 
2010. T here w ere d elays associated w ith field act ivities d ue tow eather. These 
weather de lays totaled three workdays. K EY, on be half of, the Respondents, is 
preparing a request for an extension to the overall schedule presented in the approved 
work pi an in accordance with the 0 rder. Currently, the final report i s due on 
November 18, 2010. The requested extension will be for an amount oftime equal to 
the weather delays (three work days) and will result in a due date for the report of 
November 23,2010. 

Pictures relating to the progress of the work are provided as Attachment A and the 
current schedule is presented in Attachment B. 
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Removal Action - Bi-Weekly Progress Report No. 8 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

(Photo I) Warning sign on the a~~ess door Build 15 

(Photo 2) Warning signs on Buildings 18 &21 

October 27, 2010 
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Kearny, New Jersey 

(Photo 3) W arnin.g sign - Building 21 

October 27, 2010 

(Photo 4) planks and rubber sheeting on the roof opening-Build 21 
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Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

{Photo 5) Se~ure the assemblies to the roof 

October 27, 2010 

{Photo 6) Demobilizing Deeontamination &)•paratus 

~~"'NVIRONMENTAL 
!l'i;.I'IIICOilPORArED 



Removal Action- Bi-Weekly Progress Report No.8 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

October 27, 2010 

(Photo 7) De~ontam.ination oi the lift used in the work area 

(Photo 8) Lift leaving the de~ontamination plat forDl 
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ATTACHMENT B 



FIGURE4 
PROJECT SCHEDULE 

WORK PLAN FOR CLOSURE OF BUILDING OPENINGS 
STANDARD CHLORINE CHEMICAL CO. SITE 

KEARNY, NEW JERSEY 
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I ' Work Plan for C-losure of Building 1~ days 6/16/10 7/6/10 

I 
Openings 

2 Work Plan Submiltal 0 days 6116110 6/161 10 1 c I f Work Plan Review 15 days 6116110 7/6/10 1 

J T Work Plan Approval 0 days 7/6110 716110 

5 Administrative Tasks 61 days 6/7110 8/30/10 .... .. 
• Effective Date of Order 0 days 617/10 6/7/10 

' 

7 Identify Project Coordinator 5 days 617110 6111110 ·-1-
I Select Conlraotor 61 days 617/10 8/30110 • 
• Nolily EPA of Contractor 1 day 8130/10 8/30110 1 • 
iii W ork Tasks 49 days 8/31/10 11/4/10 I 

" Procure Equipment/Materials 10 days 8131/10 9112110 1 

" Mobflization/Excluslon 
Area/Decontamination Area 

5 days 9/13/10 9117110 1 ·-,.,. 
Health & Safety Meeting 1 day 9/9110 919110 • 

" Verily Warning Signs/fence 2 days 9/13110 9/14/10 I .. 
I 

Condition 

15 Clear Vegetation lor Access 5 days 9113/10 9117/10 .-
18 Close Building Openings 30 days 9120/10 10129110 I 

17 Sample Drummed Remediation 2 days 1111110 1112/10 .. Waste 

" Deconlamlnatlon/Oemobiflza lion 2 days 11/3/10 1114110 rtiill 

19 Reporting Tasks 88 days 7/21/10 11/18110 

['"~ 
30 days 1018/10 11118/10 

ogress Reports 81 days 7/21/10 11/9110 • • • • • • • • • 
- ----- --- -- ------ ---------- ------ --
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